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M anitoba Hydro – The Long View 1

In fall 2018 the Manitoba government announced 
it had hired former BC premier Gordon Campbell 
to head a $2.5 million inquiry into Manitoba Hy-
dro’s more recent projects: specifically, Keeyask 
Generating Station and the Bipole III transmis-
sion line.1 The question that needed answering 
was whether or not the projects were “based on 
sound economics.” 2 At issue specifically was 
“whether the projects were built long before 
domestic demand required them, and on over-
ly optimistic projections of export prices.” The 
announcement came on the heels of a previous 
inquiry by the same government into the same 
projects. The Boston Consulting Group (BCG) 
report came to an overall conclusion that the 
government was keen to publicize: that Keeyask 
and Bipole III should not have gone ahead and 
that the previous NDP government had been less 
than prudent in allowing them to proceed.3 It 
concluded, however, that both projects were too 
far along to be cancelled. Closer examination of 
that report will show that BCG conceded some 
important points in favour of the Keeyask pro-
ject that have not been highlighted, and that it 
failed to adequately include environmental and 
social considerations in its analysis, particularly 
around Bipole III.

Introduction

The intense concentration on just a few of the 
many moving parts of Manitoba Hydro (MH) can 
give us a distorted picture. We may learn from 
such reports about cost overruns and debt, but 
if that’s all we see, we miss important contextual 
elements found in a more complete view. In the 
case of MH, the picture is so big, involving both 
past and future considerations, that it’s hard to 
put it in focus.

MH is a mammoth corporation operating in 
an arcane world of continental exports, imports, 
spot pricing, future pricing and domestic and for-
eign demands. It competes with other forms of 
energy — like fracked gas, wind, solar and coal-
fired plants — that come and go at ever faster rates.

The importance and complexity of the cor-
poration make it ripe for controversy — contro-
versy that is an integral part of politics in this 
province. The utility has been painted as a jewel 
in Manitoba’s crown corporations — a publically 
owned gem which provides reliable, affordable 
energy. It has also been portrayed as an inefficient 
government monopoly which, by virtue of it be-
ing publically, not privately owned, is susceptible 
to questionable manipulation by government.4

Manitoba Hydro has also long been involved in 
a complicated and painful relationship with First 
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Keeyask and Bipole III, and respond to the criti-
cisms of these decisions. Extensive citation of a 
plethora of media articles will demonstrate the 
high-profile nature and tone of the debate, and 
consider the slow, painful evolution of relations 
with Indigenous communities. It will then ex-
amine some of the past political debate, showing 
that what we’re witnessing today is a continua-
tion of how parties use Hydro to position them-
selves in the public sphere. 

Finally, given the propensity to partially and/
or fully privatize crown corporations in Cana-
da (BC Hydro; Ontario’s Hydro One; Manitoba 
Telephone Services; Alberta Liquor Commis-
sion — for example) it is not unreasonable to ask 
if much of the bad publicity Manitoba Hydro is 
facing is meant to build an argument in favour 
of privatization. It is certainly a strategy we have 
seen before,6 and if it’s being contemplated, it has 
to be called out so that the public can respond.

Nation and Métis communities.5 No comprehen-
sive report could ignore the damage that has been 
done to entire communities, or pretend that mak-
ing amends will be easy or even fully completed. 
In an age of reconciliation, forging a healthier re-
lationship with Indigenous people should be any 
government’s most pressing issue. In Manitoba, 
MH must be at the forefront of this effort.

Other considerations include the volatile 
times in which we live in. Climate change, spe-
cies extinction, new sources of fossil fuels such 
as fracking, the rapidly decreasing cost of wind 
and solar power and economic and political un-
certainty affect hydro development in complex 
ways that need to be carefully analysed. This re-
port will begin that long conversation. 

It will first offer an overview of MH’s oper-
ations, its role as a crown corporation, and fi-
nancial performance. It will then discuss how 
and why the decision was made to proceed with 
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our ability to provide reasonable levels of ser-
vice to our customers.” 10 

MH has 16 generating stations located through-
out the province. Two of them are thermal gen-
erating (in Brandon and Selkirk) and the others 
are hydro generated. 

The following table on page four lists the util-
ity’s in-service hydro generating stations, their 
capacity and their location.

The Keeyask Generating Station is slated to 
come into service in 2020, and will increase ca-
pacity by 695 megawatts (MW). This system of 
generating stations allow MH to provide reliable 
electricity and customer service to its residential 
and business customers at comparably lower rates 
than other jurisdictions, as demonstrated by the 
following charts from a Hydro Quebec 2018 study.12

The same advantage can be seen for larger, 
industrial users.13 

It should be noted that while Montreal has 
a lower rate than Winnipeg, all Manitoba com-
munities pay the same rate per kilowatt hour. 
Outside Montreal, Quebecers pay higher rates 
than Manitobans. 

Public ownership of large utilities in the form 
of crown corporations is common in Canada, and 
they have served the public well. Governments, 

Manitoba Hydro (MH) is arguably the most im-
portant corporation in the province. It is one of 
Canada’s largest integrated electricity/natural 
gas distribution utilities, and it trades electric-
ity in wholesale markets in the US and Canada. 
According to its 2017–18 annual report,7 it pro-
vides electricity to more than 580,000 custom-
ers and employs close to 6,000 workers (1,026 of 
whom are Indigenous). MH jobs are good jobs, 
whether they be in administration, financing, 
engineering, human resources, IT, legal or asset 
maintenance and repair. The utility offers decent 
wages, benefits and permanent employment that 
allows employees throughout the province to 
raise a family and support the local economy.

It is of great concern that this workforce is be-
ing reduced. In April, 2019 the Pallister govern-
ment delivered mandate letters to all Manitoba’s 
crown corporations instructing them to reduce 
staff.8 MH has been told to reduce its manage-
ment workforce an additional 15 per cent, and 
its regular staff an additional 8 per cent from 
earlier cuts, including the loss of 900 positions 
in 2017.9 The corporation’s Bruce Owens stated 
“We believe that further staff reductions would 
significantly increase the risk of public and em-
ployee safety, of system reliability, and as well 

The Engine that Keeps the Province Going
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governments to act as risk takers, ensuring that 
large rural areas are served, it has allowed them 
to attract and develop electric-intensive indus-

including Manitoba’s, have used hydro-electric 
resources as an instrument of economic devel-
opment. Not only has public ownership allowed 

Table 1  �Manitoba In-service Hydro Generating Stations as of 2018 11

Generating Station Date completed Vicinity Generating Capacity (megawatts)

Grand Rapids 1968 The Pas/Saskatchewan River 479 MW

Great Falls 1928 Lac du Bonnet/Winnipeg River 129MW

Jenpeg 1979 Thompson/Nelson River 115MW

Kelsey 1961 Thompson/Nelson River 286MW

Kettle 1974 Lower Nelson River/York Factory 1,220MW

Laurie River I and II 1952/1958 Lynn Lake 10MW

Limestone 1992 Churchill/Nelson River 1,350MW

Long Spruce 1979 York Factory/Nelson River 980MW

McArthur Falls 1955 Winnipeg/Winnipeg River 56MW

Pine Falls 1952 Traverse Bay/Winnipeg River 84MW

Pointe du Bois 1926 Lac du Bonnet/Winnipeg River 75MW

Seven Sisters 1952 Winnipeg/Winnipeg River 165MW

Slave Falls 1948 Lac du Bonnet/Winnipeg River 68MW

Wuskwatim 2012 NCN/Thompson/Burntwood River 211MW

Figure 1  �Comparative Index of Residential Electricity Prices 

s ou rce: Hydro Quebec

0

50

100

150

200

250

300

350

400

450

500
Consumption – 1,000 Kilowatts/hour/month. 
Montreal = 100.   
Monthy bill excluding tax: April, 2018.  

M
on

tr
ea

l

W
in

ni
pe

g

Va
nc

ou
ve

r

St
. J

oh
n’

s

O
tt

aw
a

M
ia

m
i F

L

M
on

ct
on

 N
B

To
ro

nt
o

H
ou

st
on

 T
X

Po
rt

la
nd

 O
R

Ed
m

on
to

n

Se
at

tle

N
as

hv
ill

e

C
al

ga
ry

H
al

ifa
x

Re
gi

na

C
hi

ca
go

C
ha

rlo
tt

et
ow

n

D
et

ro
it

 

Sa
n 

Fr
an

ci
sc

o

N
ew

 Y
or

k

Bo
st

on

$/
m

on
th



M anitoba Hydro – The Long View 5

MH is also governed by The Crown Corporation 
Governance and Accountability Act.16 

Retail electricity rates are overseen by The Mani-
toba Public Utilities Board (PUB) — in accordance 
with The Manitoba Public Utilities Act. MH ac-
tivities are also monitored by the Clean Environ-
ment Commission and Manitoba Conservation. 

Canadian public-owned electric utilities have 
engaged in leading edge research and develop-
ment, especially in long-distance transmission. 
MH and Hydro Quebec are world leaders in high 
voltage transmission technology, with Manitoba 
leading the way in DC transmission and Que-
bec in AC.17 

Crown corporations have an added advantage: 
they contribute revenue to government coffers. 

MH Finances
According to the MH 2017/18 annual report,18 
the utility paid $126 million in water rentals 
and $130 million in capital and other taxes to 

tries like metal refining. Certainly no private 
corporation would have had the resources to 
build and maintain the infrastructure owned 
by MH.14 Furthermore, a private corporation 
would not want to provide electricity to small, 
remote communities at the same price as it does 
for Winnipeg. A private entity would want high-
er overall rates for their return on investment 
and would not want the responsibility of serv-
ing remote communities the way that MH does. 

As a provincial crown corporation, MH is 
responsible to the government of Manitoba and 
Manitobans. A board, appointed by order of the 
Lieutenant Governor in Council, oversees MH’S 
affairs and ensures government control. There 
is also legislative oversight by way of The Mani-
toba Hydro Act, providing oversight of capital 
borrowing, the requirement that cabinet must 
approve extra-provincial electricity sales and 
provincial licensing requirements for certain 
activities. Various activities of the corporation 
require appearances at legislative committees.15 

Figure 2  �Comparative Index of Electricity Prices. Large-power Customers. 
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few years has been its debt/equity ratio which 
has declined from 27 per cent in 2010 to 15 per 
cent in 2018 (this issue is dealt with later in this 
report). The reason for the decline is the large, 
debt-financed, capital investment in two major 
projects: Keeyask Generating Station and Bipole 
III. It is these investments that are attracting the 
ire of the ruling Conservatives and which have 
received so much media attention. 

the province. Most of the utility’s revenue from 
electricity comes from domestic sales, in the 
amount of $1.494 billion. Extra-provincial sales 
for the same period were $437 million. Sales of 
natural gas totalled $346 million.19 

The utility’s retained earnings have steadily 
increased from $2.076 billion in 2009 to $2.936 
billion as of March 31, 2018.20 The indicator that 
has attracted so much attention over the past 
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international bond-rating agencies. The PUB also 
examined the project plans through a Needs For 
and Alternatives To (NFAT) review which con-
sidered a variety of options and concluded that 
Keeyask and Bipole III made the most sense. 

It was well known throughout the PUB pro-
cess that spending on these projects would cause 
MH’s debt to increase, and a sometimes heated 
debate took place before, during and after the 
hearings.24 Earlier on the main focus of protest 
from the then-opposition Conservatives, which 
did get support from affected land owners, was 
the routing of Bipole III down the west side of 
Lake Manitoba instead of the shorter and less 
expensive east side of Lake Winnipeg.25 Initial 
consultations in east-side communities found 
widespread opposition to the suggestion of a bi-
pole being located there. 

Once in power, the Conservatives continued 
questioning the routing of Bipole III and added 
the decision to build Keeyask to the debate. At 
issue was whether or not there was sufficient de-
mand to increase the amount of power gener-
ated, if there was a need to improve reliability, 
if too much debt was incurred and if the routing 
of Bipole III was changeable. Although criticism 
was aimed at the NDP government, it was the 

The Keeyask Generation project consists of a 
695 MW hydroelectric generating station. It is 
located on the Nelson River, near Gull Rapids. 
Planning started in the 1990s when it was deemed 
necessary to provide more power for export to 
the US market, and meet projected increases in 
domestic demand. In order to increase trans-
mission capacity and reliability, the Bipole III 
project was also approved. 

It was projected that Keeyask would cost $6.5 
billion21 and Bipole III $3.28 billion.22

Large capital projects of this nature are not 
approved on a whim, regardless of which party 
is in power. They must be approved by the Pub-
lic Utilities Board (PUB), an “independent, quasi-
judicial administrative tribunal that has broad 
oversight and supervisory powers over public 
utilities and designated monopolies, as set out 
in statute.” 23 

The PUB holds public hearings on important 
issues, including rate increases and project ap-
provals. Interested parties, such as the Canadi-
an Consumer Association and the Green Action 
Centre can participate as intervenors. Hydro’s 
financial staff prepares a 20-year financial fore-
cast which is updated every year and made public 
through the PUB. This report is also reviewed by 

Keeyask Generating Station and Bipole III: 
A Short History
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•	 A 308 MW system power sale agreement 
with Wisconsin Public Service (2027–2036).28 

The NFAT granted intervener status to five or-
ganizations, being the Manitoba Métis Federa-
tion, Manitoba Keewatinowi Okimakanak Inc., 
the Green Action Centre, the Manitoba Indus-
trial Power Users Group and the Consumers’ 
Association of Canada (Manitoba). Independ-
ent expert consultants were appointed to ex-
amine MH’s Preferred Development Plan, eight 
of whom provided evidence at the hearing. The 
panel heard 43 days of evidence.29 

The panel’s key recommendations were that:
•	 The Conawapa Project and the North-

South Transmission upgrade be terminated 

•	 The Keeyask Project proceed with an in-
service date of 2019

•	 The 750 MW US transmission 
interconnection project proceed

•	 The Demand Side Management (DSM) 
responsibilities be removed from MH and 
a new arm’s length entity be established to 
handle DSM programs

•	 The government not approve further 
generation and transmission projects 
without a comprehensive and regularly 
occurring integrated resource planning 
process.30 

The NFAT panel also recognized the existing 
export arrangements the corporation has with 
the Midcontinent Independent System Opera-
tor (MISO). MH exports electricity at prevailing 
spot-market prices that change according to de-
mand. Up to 60 per cent of the utility’s export 
revenue rely on these opportunity sales.31 

It also agreed that there was a need to increase 
the supply of electricity. The panel found MH’s 
20-year load forecast to be reasonable, although 
the 1,700 GW of new pipeline load needed for 
the Energy East pipeline did not materialize as 
predicted, demonstrating just how volatile fossil-
fuel projects are becoming. The panel was not as 

PUB that conducted the public hearings, heard 
expert testimony and ultimately made the rec-
ommendation to proceed with Keeyask. 

Keeyask Generating System and the Need 
For and Alternatives To Hearings and 
Report – 2014 
The PUB conducted Needs for and Alternatives 
to (NFAT) hearings to examine 12 possible plans 
developed by MH for capital expansion. The 
expert panel was to determine if the corpora-
tion had made the best choice and to impose 
any changes it saw necessary. As in regular PUB 
meetings, MH had to pay for the cost of both its 
own submission and the costs of the five inter-
venors. Intervenor costs covered include legal 
and professional consultant fees, which can be 
as high as $285/hour,26 and accordingly added 
up to a significant amount. 

MH had put forward a preferred plan for 
Keeyask which included the following:

•	 The 695 MW Keeyask Project ($6.5 billion): 
in-service date of 2019

•	 The 1,485 MW Conawapa Project ($10.7 
billion): in-service date of 2026

•	 North-South transmission Upgrade ($500 
million): in-service date coinciding with 
Conawapa

•	 The 750 MW US Transmission 
Interconnection project to Minnesota ($1 
billion).27 

MH’s preferred plan was based on the following 
export contracts it had recently signed or was in 
the process of negotiating:

•	 A 125 MW system power sale agreement 
with Northern States Power (2021–2025)

•	 A 100 MW system power sale agreement 
with Wisconsin Public Service (2021–2027)

•	 A 250 MW system power sale system 
agreement with Minnesota Power (2020–
2035)
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dro bills on several Reserves as well as increasing 
employment. The communities access MH’s Pay 
As You Save (PAYS) Financing program, allow-
ing families to finance the upfront cost of geo-
thermal equipment and installation. MH then 
recovers the cost through an on-bill charge on 
the customer’s account — over 20 years. Aki En-
ergy works with MH to guarantee that energy 
bill savings are greater than the financing charge, 
so that First Nation customers see energy sav-
ings right away.37 

Aki Energy trains First Nation geothermal 
installers who do all the installations in the 
communities. The role of the Band and Council 
in these communities (Peguis First Nation and 
Fisher River Cree Nation) is important. Not only 
do they provide financial backing for the families 
by guaranteeing their bill payments, but in the 
case of Fisher River it has expanded geo-thermal 
beyond residential use. Those First Nations that 
have their own construction companies use Aki 
Energy to train their employees so they can do 
the work.38 

A video on the Aki Energy website explains 
how MH’s DSM program helped First Nation 
communities in Manitoba play a leading role 
in job creation, energy savings for First Nation 
families and transitioning to geo-thermal, bio-
mass and solar energy.39 It includes the voices of 
community members from the Chief, to workers, 
business owners and homeowners. 

MH collaborated with three other social en-
terprises to provide training and work to multi-
barriered workers living in Winnipeg and Bran-
don (BEEP — Brandon Energy Efficiency Program; 
BUILD — Building Urban Industry for Local De-
velopment; and MGR — Manitoba Green Retro-
fit, now Purpose Construction). Trainees tend to 
be Indigenous youth who have not had the op-
portunity to learn a trade or work. Some have 
been gang-involved and are hoping to turn their 
lives around. Once again MH’s PAYS program 
allowed workers to install insulation, energy ef-
ficient windows and energy efficient upgrades.40 

convinced by the utility’s long-term load forecast, 
noting the difficulty in predicting future demand 
because of how rapidly technology is changing.32

Demand Side Management
The other factor the panel considered was the 
role of MH’s Demand Side Management pro-
gram (DSM). Its Power Smart Plan allowed cus-
tomers to reduce their consumption of energy 
to the point that they could lower their MH bill 
even as rates increased.33 MH had been directed 
to implement a DSM program in order to reduce 
consumption and conserve energy. 

The panel found that MH was in conflict as a 
seller of electricity and as a promoter of energy 
efficiency and that for this reason, recommended 
carving the DSM out of MH. The Pallister gov-
ernment took that recommendation to heart 
when it set up a new crown corporation called 
Efficiency Manitoba34 to handle DSM. 

The panel’s recommendation to separate the 
DSM program from MH is not without criticism. 
Citing conflict of interest makes more sense when 
dealing with a private, for-profit corporation. A 
crown corporation is not a profit-maximizing en-
tity; its mandate is to best serve the public. The 
Energy Savings Act directed MH to design its DSM 
three-year plan in consultation with the Govern-
ment of Manitoba.35 The Energy Efficiency Act con-
siders the need to conserve energy for the good 
of the environment and incorporates sustainable 
development principles. A publically-minded cor-
poration like MH, supported by legislation such 
as The Energy Savings Act, is certainly capable of 
balancing energy conservation with the sale of 
electricity. Indeed in an age of climate change, 
it should be its primary concern.36 

The partnership with Aki Energy shows what 
MH’s DSM program can do. In collaboration with 
the Indigenous owned social enterprise, Aki En-
ergy, MH implemented a sophisticated program 
for the installation of geo-thermal heating on 
First Nation communities. It has been very suc-
cessful in reducing energy consumption and hy-
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role in its design. For example, because of con-
cerns raised by TCN, MH opted for a plan that 
involved less flooding and therefore, less power 
production. Aboriginal traditional knowledge, 
including the Cree worldview, was included in 
the planning of the project.

More about MH partnerships with First Na-
tions can be found in the section “A New Way of 
Doing Business” later in this report.

Bipole III
Bipole III is a large MH project which will im-
prove reliability in Manitoba’s electric grid and 
increase MH’s export capacity. It adds 2,000 MWs 
from the Keeyask Generation System.43 Sched-
uled to come into service this summer, work 
was completed on schedule. According to MH:

Building the HVDC transmission project was a 
massive undertaking involving the installation 
of over 3,000 steel towers and 20 specialized 
converter transformers. At the project’s peak, it 
was one of the 20 largest construction projects 
in North America.44

Why Build Bipole III?
Approximately 75 per cent of the energy gen-
erated in Manitoba flows to Dorsey Station in 
southern Manitoba through Bipoles I and II, 
which run side by side though a corridor in the 
Interlake. Having the two transmission lines so 
close to each other means that wild fires or ex-
treme weather events (the possibility of which 
is ever increasing with climate change), increase 
the probability that both lines could be affected, 
knocking out power to southern communities, 
including Winnipeg.45 

The possibility of a major power disruption 
was considered in a NFAT report prepared by 
MH. A worst-case scenario was described:

The potential effects of such an event present 
a risk that is unacceptable to Manitoba 
customers, particularly in the very cold months 

The 750 MW US Transmission 
Interconnection
In order to meet MH’s export obligations, it has 
to increase its capacity to transmit power to the 
US. The Manitoba Minnesota Transmission Pro-
ject, a $1 billion project, will connect with the US 
grid in Duluth, Minnesota. This project faced its 
own challenges brought on by the current gov-
ernment’s refusal to recognize an agreement MH 
made with the Manitoba Métis Federation.41 This 
issue will be further considered in the upcoming 
section “A New Way of Doing Business.”

In sum, the 2014 NFAT report was an in-depth, 
arm’s length, transparent exercise that found the 
Keeyask Generating Station to be an economi-
cally sound project. Its conclusions were based 
on the strength of the export contracts in place 
and the utility’s projections for future demand. 

The inclusion of First Nations partners was 
also an important part of the utility’s plans.

First Nations Partners 42 
The Keeyask project is the result of a partnership 
between five partners: a general partner, being a 
numbered company wholly owned by MH, and 
four limited partners. The limited partners are: 
MH and three limited partnerships representing 
the Keeyask Cree Nations (KCN), being Tatask-
weyak Cree Nation (TCN); War Lake First Na-
tion (WLFN); York Factory Cree Nation (YFCN); 
and Fox Lake Cree Nation (FLCN). All four First 
Nations held community ratification votes prior 
to signing on to the project.

All limited partners invested in the project 
have limited rights regarding the management 
and operation of the project, as well as limited 
liability for the partnership’s debts. The general 
partner is responsible for the management, op-
eration and debts of the partnership. MH owns at 
least 75 per cent of the equity in the partnership 
and KCN has the right to own up to 25 per cent. 

The partners began working on the project 
in the early 1990s, and the KCN played a major 
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decision to run the route down the west side of 
Manitoba, rather that the shorter and less pop-
ulated east side of Lake Winnipeg. Despite the 
greater cost which was initially estimated at $690 
million and came in around $900 million,50 the 
west side was chosen after extensive consulta-
tions were conducted with stakeholders on both 
routes. Also of importance were the considera-
tions of export customers in the US, who were 
taking stock of First Nation concerns as well as 
environmental issues. 

Environmental concerns were becoming much 
more important in shaping the decisions of com-
panies and jurisdictions that purchase energy.51 
The US environmental group Fresh Energy, that 
wanted to increase local renewable capacity, used 
the grievances of those First Nations involved in 
the Northern Flood Agreement — in particular 
Pimicikamak (formerly Cross Lake) — as evi-
dence that Minnesota should not purchase en-
ergy from MH.52 In 2007, their lobbying resulted 
in the passing of an omnibus and energy bill in 
the Minnesota legislature, requiring MH to give 
yearly reports on social and environmental indi-
cators for those First Nation communities that 
are signatories to the Northern Flood Agreement 
(see later section: A New Way of Doing Business 
for more on the NFA). The legislation was subse-
quently reversed, but only after intense lobbying 
by the Manitoba Government.53 This experience 
led to legitimate concerns that routing Bipole III 
down the east side, where the majority of First 
Nation communities were opposed, would result 
in long delays and greater expense.54

The concerns of US customers were not just 
around the relationship MH had with First Na-
tions; they were, and are, also interested in pur-
chasing cleaner, renewable energy to help them 
transition to a carbon free system.55 

At the same time, protection of the east side 
boreal forest was becoming an important local 
environmental issue, and Canadian and interna-
tional environmental groups were putting pres-
sure on the government not to go down the east 

when the loss of power for extended periods 
could have serious effects on health, safety and 
security. The loss of Dorsey Station for up to 
three years could have a disastrous impact to 
the province and its economy. 

The extensive rotating blackouts would leave 
affected neighbourhoods without power for 
extended stretches of time on a daily basis 
meaning that day to day requirements such as 
lighting, refrigeration, heating/cooling would 
be unavailable on a rotating schedule. Similarly, 
businesses would also be without power to 
operate their facilities forcing them to close 
during such outages, and causing business 
disruptions.46

The possibility of disruption was driven home 
with a September 5, 1996 wind downburst which 
caused the failure of 19 Bipole I and II transmis-
sion towers. Luckily the damage was two km 
north of Dorsey Station, just enough distance 
to prevent damage to the Dorsey-Forbes 500 kV 
interconnection.47 

Bipole III, which runs down the west side of 
the province, provides a crucial backup in the 
event of problems with Bipoles I and II, dra-
matically reducing the risk that the worst-case 
scenario occur. 

Bipole III also ensures an adequate supply 
of power to meet the corporation’s current ex-
port obligations — and more. Exports made up 
23 per cent of MH’s electric revenues between 
2009–18, helping to keep domestic rates low.48 
This percentage will only increase as the con-
tracts come on line with US customers, and the 
new contract recently signed with Saskatchewan 
coming into effect in 2021.49 

Approval Process for Bipole III
The project was subject to a rigorous approval 
and planning process. Just choosing the route 
involved substantial consultation with First Na-
tions, property owners and other members of 
the public. At issue was the Doer government’s 
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side of Lake Winnipeg to get feedback on pref-
erences regarding measures to improve their 
economic future in the region.63 In 2009, The 
East Side Traditional Lands Planning and Spe-
cial Protected Areas Act set the parameters for 
the development of the east side. The purpose 
of the legislation was:

(a) �to enable First Nations and aboriginal 
communities on the east side of Lake 
Winnipeg to engage in land use and 
resource management planning for 
designated areas of Crown land that they 
have traditionally used; and 

(b) �to provide designated areas of Crown 
land on the east side of Lake Winnipeg 
with special protection from development 
and other activities that might occur on 
that land.64 

The majority of communities said that they fa-
voured the construction of all-weather roads, 
largely using the existing winter road routes with 
multiple new bridges, linking the various com-
munities, and the promotion of ecotourism — 
a spinoff of the World Heritage Site — to create 
economic and employment opportunities over 
the longer term.65

The east side/west side debate was long and 
contentious. Neither route was going to be con-
flict-free: settler land owners and First Nation 
and Métis communities on the west side were 
also affected. The decision to go down the longer, 
more expensive west side was based on a mix of 
complex issues ranging from First Nation con-
cerns, environmental stewardship, and finan-
cial implications that were further complicat-
ed by international considerations. At the end 
of day, the more pristine east side boreal forest 
was protected while respecting the rights of the 
majority of First Nations who live there. All the 
communities along the chosen route were finan-
cially compensated. 

side.56 Although both routes contained environ-
mentally important areas, the east side boreal for-
est is relatively untouched and there were valid 
arguments for keeping it that way. According to 
the Canadian Boreal Initiative; “taken together, 
the carbon and intactness values of Manitoba’s 
Boreal are some of the richest in the world, es-
pecially in northern Manitoba and along the east 
side of Lake Winnipeg” (our italics).57 Protection 
of the habitat of the woodland caribou and other 
wildlife also figured prominently in the decision 
to build on the west side.

The Doer government of the day also recog-
nized that preservation of the boreal forest in 
eastern Manitoba would encourage travellers 
to visit this part of the province and create eco-
nomic benefits for local people and their commu-
nities. In light of these considerations, five First 
Nations and the Manitoba and Ontario govern-
ments submitted a joint request to the federal 
government, asking them to apply to have 4.3 
million hectares of virgin Boreal forest in this 
region declared a UNESCO World Heritage site.58 

That World Heritage Site designation was 
granted in July, 2018 to the area called Pima-
chiowin Aki.59 There was reason to believe that 
the designation would not have come through 
had Bipole III been routed down the east side.60 

Further considerations into the route selec-
tion included a MH Site Selection and Environ-
mental Assessment (SSEA). This process involved 
mapping “biophysical, socio-economic, techni-
cal and reliability criteria within the broad study 
area” that was identified in the first of 4 rounds 
of public consultations.61 Development of Bipole 
III required a Class 3 license under The Environ-
ment Act. The environmental assessment includ-
ed a set of community/public consultations and 
identification of possible impacts which were in-
cluded in an Environmental Impact Statement.62 

MH and the government held extensive con-
sultations with Indigenous peoples on the east 
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debt, and was arguing for a large infusion of eq-
uity to shore up the utility’s finances.69 

In the interest of improving MH’s finances, 
the new provincial government cut 900 positions, 
all in the spirit of calling “all hands on deck” as 
Premier Pallister framed it. The loss of so many 
decent positions in a small economy like Mani-
toba’s was significant.70 

It was the BCG report that would become the 
bulwark of the government’s campaign to dis-
credit the decisions made by the previous NDP 
government, with Premier Pallister going so far 
as to claim that Keeyask had not gone through 
a proper approval process.71 It wasn’t clear if he 
meant that the PUB process had been skirted or 
tampered with, or if he felt the Board hadn’t done 
a proper job. The BCG concluded that somehow, 
despite the extensive process described above, 
the PUB had not adequately assessed the risks 
associated with building Keeyask and that the 
long, detailed and multi-stakeholder process to 
approve Bipole III didn’t count. Specifically it 
found: 72

•	 “Financial modelling that did not fully 
reflect the specific project risks (e.g. 
construction execution, market prices, 
domestic demand) 

By the time the Conservatives were elected in 
2016, the Bipole III debate had faded, although 
the Premier did have one last stab at it, possi-
bly to appease those who were adamantly op-
posed to the west-side route.66 As late as June, 
2016, Premier Pallister warned the Canadian 
delegation to the World Heritage Committee 
that it was still possible that Bipole III could be 
routed down the east side and a Bipole IV, if ever 
built, could also take that route.67 If the Com-
mittee received that message, it obviously did 
not take it too seriously as the designation was 
approved two years later. It was highly unlikely 
at this point that the route for Bipole III could 
have been changed: $1.8 billion had already been 
spent on the west side.68

Keeyask construction was also well under 
way, but the newly elected Pallister government 
still thought it necessary to investigate how both 
projects were approved and examine the conse-
quences of undertaking such large scale projects. 
As well as commissioning a high-priced report 
from the Boston Consulting Group, MH’s newly 
appointed board chair Sandy Riley — who later 
would suddenly quit the board along with all 
but Progressive Conservative MLA Cliff Gray-
don — was proving to be a loud critic of MH’s 

A Response to the Critics of Keeyask  
and Bipole III
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the project’s costs some $2.2 billion over the 2014 
estimate. If we convert the comparison to real 
dollars, the original estimate comes in at $7.06 
billion in 2019 dollars, making the overrun $1.6 
billion in real terms, or 25 per cent. Current pro-
jections have the project coming into service 
in 2020, one year later than the original plan.78 
Delays and cost increases were caused by unex-
pected conditions with the bedrock.79 The new 
in-service date compares favourably with Fly-
vbjerg’s finding that the average delay for dam 
construction is 45 per cent.80 

Bipole III’s total cost was $4.7 billion,81 up 
$1.4 billion from the 2011 estimate of $3.3 bil-
lion. Converting the 2011 estimate to 2018 dol-
lars (when the project was completed) puts it 
at $3.65 billion, bringing the real cost over-run 
down to $1.05 billion — or 29 per cent. 

Certainly MH’s should always endeavour 
to stick to project estimates, but these over-
runs are not as egregious as reported.82 The 
over-run for Bipole III is higher in percentage 
terms, but it needs to be compared to the cost 
over-runs which would have been incurred if 
it had been routed down the east side — as the 
BCG concluded it should, despite credible con-
cerns that local First Nation and environmen-
talists never would have allowed the project to 
get off the ground. Their report did consider 
the hypothetical costs of shifting to the east 
side in 2016, putting them between $12 and $18 
billion by 2022. Their calculations included the 
cost of loss of export revenue and damaged rela-
tionships with US partners and First Nations,83 
but they did not contemplate the value of keep-
ing the east side boreal forest intact, or of the 
UNESCO World Heritage Site. 

Market Prices
To a large degree the validity of the BCG conclu-
sions depends on future revenues flowing from 
export and domestic demand. At the time of the 
report, it found export prices had deteriorated 
and domestic demand was in flux.84 Changes to 

•	 Discount rates that favored high capital 
projects over lower upfront cost projects 

•	 The magnitude of the overall level of 
debt that both Hydro and the Province of 
Manitoba would ultimately be exposed to. 
This is especially true given the concurrent 
build of Bipole III, which is required for 
reliability purposes”. 

Each of these points will be discussed below.

Specific Project Risks

Cost Over-runs
Bent Flyvbjerg of Oxford University analysed 
mega infrastructure projects in his 2014 report 
“What You Should Know About Megaprojects, 
and Why: An Overview.” 73 Although the study 
is critical of most large infrastructure projects, 
according to Flyvbjerg when mega projects are 
properly designed, they can create and sustain 
employment, improve competitiveness by lower-
ing producer costs, benefit consumers with better 
products and/or service, and make environmen-
tal improvements by replacing environmentally 
unsound structure with infrastructure that is 
sound.74 Certainly the above benefits have been 
realized by Manitoba’s settler community from 
past hydro development, and we are far from be-
ing able to say that the same benefits will not be 
realized over time from Keeyask. 

The issue of cost over-runs for mega-projects 
is also considered in Flyvbjerg’s report in which 
he notes that “Megaprojects are inherently risky 
due to long planning horizons and complex in-
terfaces.” 75 He finds that nine out of ten projects 
have cost over-runs, with over-runs of up to 50 
per cent in real terms not unusual.76 

There have been cost over-runs for both 
Keeyask and Bipole III, with the estimates ris-
ing and falling as construction progressed. The 
2014 NFAT estimate for Keeyask was $6.5 billion. 
In 2016, MH raised the estimate to $8.7 billion, 
an estimate it confirmed it will meet.77 This puts 
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Favouring High Capital Cost Projects Over 
Lower Upfront Cost Projects
This criticism is in reference to Hydro’s pre-
ferred development plan which beat out other 
options including gas-fired turbines that had a 
shorter amortization period. But MH’s submis-
sion to the NFAT included varied and detailed 
modeling of thermal gas, and the NFAT panel of 
experts found that:

The Panel does not believe that thermal gas 
generation provides a reasonable alternative, 
especially when considered against the future 
potential of solar and wind power. The Panel 
is very concerned about the environmental 
implications of gas generation as a baseload 
resource, especially with respect to Simple 
Cycle Gas Turbines that do not achieve the same 
efficiency as Combined Cycle Gas Turbines.

While future integrated resource planning 
will have to consider all resource options, the 
adverse environmental effects of gas generation 
will have to be thoroughly considered.90

Clearly the NFAT panel put more weight on the 
environment than the BCG did, a tendency we 
saw with their avoidance of the topic when eval-
uating the routing of Bipole III. 

The Magnitude of the Overall Level of Debt 
of Hydro and the Province
This criticism in particular has been amplified 
by the Premier, his cabinet members, ex-board 
chair Riley, and widely reported on by media. 
For example, a 2018 media report explains that 
Premier Pallister wants to investigate why MH 
is so much in debt.91 Rather than hiring expen-
sive consultants to explain why, he could have 
reviewed the PUB’s NFAT report which predict-
ed increasing levels of debt to finance capital-
intensive projects:

The debt-to-equity ratio is a long-term target, 
which serves as a financial guideline only, not 
an annual requirement. In 2013 it stood at 

the global energy sector are occurring so fast that 
it is difficult to establish lasting projections of 
prices for hydro power. No one knows what the 
energy sector will look like five, ten or twenty 
years from now, so trying to establish a trend 
from a particular moment in time is tricky, no 
matter how sophisticated the computer model-
ling being used. 

Accordingly the PUB, when questioning MH’s 
future demand forecast, argued that future de-
mand depended on what technology was adopt-
ed: something it felt was more volatile than MH 
acknowledged.85 It is still too soon to know, but 
if some technology develops in such a way as 
to reduce demand for hydro power, there is no 
reason why MH and the provincial government 
have to passively accept this situation.

A recent Ipsos survey found that 53 per cent 
of Canadians are planning on buying an elec-
tric vehicle in the next five years,86 and more 
and more municipalities are opting for electric 
buses, a trend Winnipeg’s own New Flyer Indus-
tries is exploiting as far away as New York City.87 
Regardless of how these and other new technol-
ogies, such as wind and solar, evolve, there will 
be more and more demand for hydro power in 
an increasingly carbon constrained world. That 
demand will potentially manifest in the electri-
fication of transportation locally, nationally and 
internationally and, as other Canadian provinc-
es move to cleaner energy, in a strengthening of 
the east-west electric grid. The Canadian Energy 
Research Institute (CERI) recommended using 
energy imported from Manitoba for use in the 
oilsands sector.88 

As previously noted, Saskatchewan and Man-
itoba have already secured a contract for elec-
tricity sales and line extension, and the federal 
government recently gave $1.6 million to a pro-
ject feasibility project in Nunavut. The plan, if 
approved, is to connect five Nunavut communi-
ties to MH’s hydroelectric and fibre-optic net-
works. The connection would start in Gillam and 
run north to the Kivalliq region in Nunavut.89 



canadian centre for policy alternatives — MANITOBA16

The annual rate increases have also become 
an issue, with MH now requesting much higher-
than-usual increases, presumably in response to 
the government’s anxiety over debt levels. MH 
has requested a 7.9 per cent increase on more 
than one occasion.98 Various intervenors have 
argued at PUB hearings that a 7.9 per cent in-
crease was not warranted. 

At the 2017 PUB hearings, when a 3.36 per 
cent increase was granted rather than 7.9 per 
cent as requested, MH’s president, Kelvin Shep-
herd, argued that the rate was required to fund 
ongoing operations, replenish equity and ensure 
MH’s debt was self-sustaining. The Public Inter-
est Law Centre’s Byron Williams argued against 
such a steep rate increase and stated that the de-
cision for the lower increase “... sends a message 
that Hydro could not back up with evidence its 
claims of an imminent financial emergency”.99

In 2018, MH insisted that a 7.9 per cent in-
crease “could not be wrong”, based on fears of 
interest rate increases which would, if they mate-
rialized, dramatically affect its finances.100 Once 
again the PUB disagreed, premising its decision 
with the following:

While the focus of Manitoba Hydro may be 
on the financial risks faced by the Utility, the 
Board’s role is broader. As noted above, to set 
rates in the public interest, the Board considers 
not only the financial health of Manitoba Hydro. 
Rather, the Board must balance the financial 
health of Manitoba Hydro with the interests of 
ratepayers.101 

The PUB granted MH a 3.6 per cent rate increase. 
It came to this decision after it heard: 

31 days of oral evidence, including four 
Manitoba Hydro witness panels, nine 
Intervener-retained expert witness panels, five 
Independent Expert Consultant witness panels, 
a ratepayer panel sponsored by the Consumers 
Coalition, Manitoba Hydro’s oral rebuttal 
evidence, and three oral public presentation 

75/25. Manitoba Hydro expects a significant 
deterioration in this ratio over the next 20 
years to about 90/10 in the 2020s as debt levels 
increase because of Bipole III and the Preferred 
Development Plan.92 

The PUB was fully aware that MH’s debt/equity 
ratio would fall as low as 9 per cent, and that its 
development plan included “applying even annual 
rate increases over an 18-year period to achieve 
a debt-to-equity ratio of 75/25 by 2031/32”.93 The 
ratio is currently at 15 per cent, and is anticipated 
to decrease until revenues from Keeyask come 
on line, combined with planned rate increases, 
allowing the ratio to recover. Even the BCG ac-
knowledged that “single digit equity ratios were 
not highlighted as significant risk when project 
approved.” 94 The question now is why this became 
such an issue when the Conservatives took power. 

Local economist and ex-Hydro board mem-
ber Dr. John Loxley has noted that given the size 
of the capital projects, the growth in MH’s debt 
was expected, that the debt financing was raised 
in the normal manner, and that all these details 
were well known long before the Conservatives 
were elected:

“There is no magic number for the debt-equity 
ratio for a Crown corporation with a 100 per 
cent debt guarantee from the province. Hydro 
experienced single-digit equity-to-debt ratios 
between 1970 and 1995 without the sky falling in. 
The ratio will correct itself by the early 2030s on 
the basis of demand growth and the planned rate 
increases, without additional rate increases”.95

Furthermore, as highlighted in the NFAT report, 
once Keeyask is completed Hydro will be paying 
the province higher payments by way of water 
rental, capital tax and debt guarantee fees. They 
could reach as high as $516 million by the early 
2030s, double what they totalled in 2014.96 The 
panel also recommended that these new reve-
nues could be used to offset the impact of rate 
increases on low-income customers.97 
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and predictability. This increase will contribute 
additional revenues to Manitoba Hydro in 
2019/20 and in future years.107

Year after year the PUB, after hearing substan-
tive opinions from a variety of expert witnesses, 
has ruled in favour of lower rate increases that 
allow MH to service its debt while expanding its 
infrastructure. In other words, the warnings of 
the past MH board chair, BCG and the Premier 
about MH’s debt are found wanting by the PUB. 
This would suggest that the debt levels are not 
out of line with what was planned and approved 
by the PUB and the bond-rating agencies that re-
viewed Hydro’s preferred development plan long 
before the Conservatives were elected.

Despite the Pallister government’s portrayal 
of Keeyask and Bipole III as serious mistakes,108 
even its own consulting firm, BCG, found that:

To the credit of Hydro, several aspects of 
the planning and decision process were 
conducted well. For example, the construction 
of Keeyask is an extremely complicated 
endeavor from technical, operational, and 
commercial perspectives. That the project was 
successfully designed and agreed to by multiple 
parties, stakeholders, and contract holders 
is a significant achievement that should not 
be overlooked in assessment of the project. 
Moreover, the fact that multiple highly favorable 
US export term contracts were negotiated prior 
to initiation demonstrates the attempts by 
project leadership to mitigate at least a portion 
of the financial and export risk associated 
with the project [Exhibit 20]. Further, Hydro 
conducted several analyses regarding potential 
risks to the project, including low water flows 
and changes to gas and CO2 prices [Exhibit 21]. 
Although the ultimate acceptance of some of 
the risks identified is questionable, in particular 
with relation to acceptance of low equity 
ratios in future years, it is clear Hydro and the 
Province attempted to weigh several important 
risks related to the project.109

sessions along with three written public 
presentations. 102

The Board heard no expert evidence outside of 
MH’s to suggest that the utility’s debt is caus-
ing the province to have to pay higher interest 
rates for its debt borrowing. It also did not ac-
cept the argument that rate increases needed to 
be higher so MH could retire its debt in accord-
ance with its proposed debt management plan, 
finding that it imposed a non-justifiable short-
term cost on ratepayers.103 The Board also argued 
that the higher rate increase was not warranted 
given that MH will continue to reduce its costs 
and maximize export revenues.104

The Board also made recommendations around 
bill affordability, recognizing that even though 
Manitoba has amongst the lowest rates in North 
America, many low-income customers are still 
energy poor. The Board recommended that the 
government bring in a comprehensive bill af-
fordability program. It argued that the govern-
ment was best positioned to implement such a 
program, given that it already has a comprehen-
sive social program infrastructure in place.105 

It also recommended that MH establish a First 
Nations On-Reserve Residential class. This class 
would not face a rate increase for 2018/19.106 This 
recommendation will be further discussed in “A 
New Way of Doing Business” later in this report. 

In 2019, MH made a case for a 3.5 per cent 
rate increase, which the PUB brought down to 
2.5 per cent. Once again, the PUB cited afforda-
bility issues and was not convinced that a higher 
increase was warranted:

The Board finds that Manitoba Hydro does not 
require an increase to its revenues in 2019/20 
fiscal year. All revenues from the 2.5% rate 
increase are to be placed in a deferral account 
for major capital projects currently under 
construction. The deferral account will partially 
mitigate future rate increases required when 
new major capital projects are in-service, 
consistent with the principles of rate stability 
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once future projections have to be made on pric-
ing, costs, demand, technology and variations in 
weather. PUB hearings, whether for project ap-
provals or rate increases, do provide MH with 
valuable feedback it should consider in order to 
improve its performance on a variety of metrics. 
One report, for example, provided data and ad-
vice on asset management that could be helpful.113

Nonetheless, try as we may to point to a par-
ticular metric (such as the price of large solar 
photovoltaics or fracked gas, or the debt/equity 
ratio) at a particular point in time as proof that the 
adopted plan was the right — or wrong — one, we 
cannot know with certainty what the full legacy 
of Keeyask will be. We can, however, point with 
cautious optimism to the changing relationship 
with First Nation communities.

BCG also notes that MH had single-digit debt 
ratios between 1970–95110 but that the province’s 
lower debt/GDP ratio during that period made 
MH’s debt more sustainable. This point is only 
defensible if one accepts that Manitoba’s debt 
is currently unduly high. At the time BCG was 
making this argument, Manitoba’s debt/GDP ratio 
was at a reasonable level, around 34 per cent,111 
and has declined since then. The PUB also con-
firmed that it heard no expert evidence to sub-
stantiate the claim that the province was being 
adversely affected by MH’s debt level.112

Examination of the expert witness testimony 
at the PUB NFAT hearings shows just how com-
plex the analyses are for projects of this nature. 
It would be unusual not to have a difference of 
opinions on any number of variables, especially 
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done on the Wuskwatim Dam), ATEC provides 
specialized training to NCN residents, many of 
whom have dropped out of school and/or have 
never held a job. The model used by ATEC has 
many of the features determined to be impor-
tant for Indigenous jobseekers and employers 
who wish to hire them. It includes an extensive 
intake process to determine trainees’ education 
and employment interests, education levels and 
upgrading needs, as well as other social and cul-
tural needs. One of its most innovative programs 
trains NCN youth to build much-needed hous-
ing in NCN and puts them to work so they can 
earn their Red Seal accreditation.115

NCN used MH compensation to purchase 
the Mystery Lake Hotel in Thompson and hires 
NCN members to work there. They use interest 
earned on the trust funds to support a variety of 
social programs including a Country Food Pro-
gram so NCN youth can learn traditional ways 
of harvesting food to distribute to the needy.116

There are criticisms about how the Wusk-
watim project unfolded, but NCN’s band leaders 
rigorously defended the community’s decision to 
take on part ownership of Wuskwatim, arguing 
that it was exercising its sovereignty in doing so.117 
The NCN experience shows a healthier relation-

First Nation — Manitoba Hydro Relations
Manitoba Hydro has been at the forefront of 
bringing First Nations into partnership with 
large hydro development. Completed in 2012, 
the Wuskwatim Generating Station is owned 
by the Wuskwatim Power Limited Partnership 
(WPLP). Nisichawayasihk Cree Nation (NCN) and 
Manitoba Hydro are partners in the WPLP. This 
was the first partnership in Canada between a 
First Nation and an energy utility for the devel-
opment a major hydroelectric generating station. 
NCN held a community ratification vote before 
approving the project, and was involved in the 
planning and construction of the station — which 
at the insistence of the community, ended up be-
ing significantly smaller and less damaging to the 
environment. It is involved with the project’s on-
going environmental monitoring activities and 
invested in ownership of the generation station.114

NCN has been able to benefit from develop-
ment agreements with Manitoba Hydro and 
flood compensation funds from the Northern 
Flood Agreement. It has developed an effective 
job training facility at its The Atoskiwin Train-
ing and Employment Centre (ATEC) Inc. Housed 
in a state-of-the-art building in NCN (built as a 
training centre by Hydro when work was being 

A New Way of Doing Business



canadian centre for policy alternatives — MANITOBA20

MH will lose this valuable labour-market tool as 
the government conforms to the will of some of 
the construction sector.120

Negotiated agreements with First Nation 
partners, along with PLAs, allowed MH to make 
some progress in hiring Indigenous workers for 
the Keeyask project, as demonstrated by the fol-
lowing table:

In some partner communities, significant 
numbers of workers were able to find employ-
ment. For example, 2,113 workers from Tatask-
weyak Cree Nation, 658 from York Factory and 
547 from Fox Lake were employed on the pro-
ject between 2012 and December, 2018.121 There 
was a commitment from MH to train and hire 
northerners in the trades, support and services 
and staff and in supervisory positions, but all 
successful trainees were hired for the trades and 
service positions; none was hired for superviso-
ry/managerial positions.122

Although the Keeyask project made progress 
in hiring Indigenous workers, improvement was 
and is sorely needed. MH has not always followed 
best practices with training and employment, 
and many communities are disappointed work-
ers did not get better, long-term employment. 
Had MH integrated lessons from past northern 
Manitoba projects, it could have improved out-
comes for Indigenous workers hired to work on 
Wuskwatim and Keeyask.

The Limestone Training and Employment 
Agency (LTEA) and Hydro Northern Training 
and Employment Initiative (HNTEI) were NDP 
government initiatives that integrated targeted 
training and hiring for First Nations workers, 
while addressing infrastructure and economic 
development. Dr. Shauna MacKinnon has ana-
lysed both programs in the context of Wuskwa-
tim and Keeyask.123

The LTEA left an important legacy of programs 
such as the Engineering ACCESS program at the 
University of Manitoba, ACCESS North-The Pas 
which offered water treatment and other trades 
programs, and ACCESS North-Thompson which 

ship between MH and a First Nation community 
is possible. The question is how to replicate the 
sorts of successes in NCN in the KCN commu-
nities, and how to ramp up the benefits so that 
the communities benefit in a lasting way. A new 
way of doing business will not be easy: there is 
a tremendous amount of work left to repair the 
relationship between MH and First Nations in 
Manitoba.

Training and Hiring
MH is now using development as a means to train 
and employ First Nations workers. The remote 
location of First Nation communities combined 
with the legacy of colonization (which has result-
ed in poorer educational and health outcomes 
for many Indigenous people), means many of 
these workers have not had a connection with 
the labour market. One way MH has included 
First Nation workers is through the use of Pro-
ject Labour Agreements (PLAs).

Progressive Conservative Premier Duff Rob-
lin introduced PLAs when the Red River Flood-
way was built in the 1960s. Roblin understood 
that PLAs leveled the playing field for all con-
tractors working on large projects, and ensured 
that workers were treated and paid fairly, wheth-
er they were unionized or not. PLAs have been 
used successfully by MH to ensure that First Na-
tions workers have access to jobs and training 
on public infrastructure projects, including on 
dam and Bipole III construction.118

The Pallister government has wrongly cate-
gorized PLAs as forced unionization and intro-
duced Bill 28 to discontinue their use. It claims 
that PLAs automatically increase costs despite 
the example of the Red River Floodway expan-
sion project which used a PLA and came in $38M 
under cost.119 Not only do PLAs serve the pur-
pose envisioned by Premier Roblin by increasing 
productivity, safety and work and construction 
standards, they also helped many First Nation 
workers have access to jobs that would have been 
out of reach without them. It is unfortunate that 
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Wuskwatim and Keeyask. For example, despite 
past experiences, the corporation miscalculated 
how much time and education was necessary to 
train the northern workforce for the positions 
that opened up.127 This oversight meant that 
Northerners were not able to realize as many 
long-term benefits as they should have, further 
fueling the cynicism so many feel about hydro 
development in Manitoba.

Northern Flood Agreement
The environmental and social damage inflicted 
on First Nation communities from hydro de-
velopment has led to extreme distrust of both 
the government and MH.128 The 1977 Northern 
Flood Agreement (NFA) between the Province 
of Manitoba and NCN, Norway House, Cross 
Lake, Split Lake and York Factory recognized the 
damage done to these communities, and offered 
compensation in the form of new lands, finan-
cial payment and inclusion in future resource 
development and environmental management.129

There are still outstanding grievances that 
the agreement did not resolve including the 
exclusion of Métis and off-reserve Indigenous 
people from compensation.130 Pimicikamak (for-
merly Cross Lake), has not signed the NFA im-
plementation agreement in protest for the way 
the NFA has been implemented.131 No doubt the 
agreement has informed and precipitated MH’s 
more inclusive way of doing business, but much 
distrust remains.

Recent reports from Fox Lake Cree Nation 
about the abuses that community endured in the 
1960s highlight the urgent need to forge a new 

provided educational and training opportunities 
to northern students. These programs, which 
still exist today, were deemed an important way 
to compensate for the temporary nature of the 
construction jobs offered through the Limestone 
training program.124 Despite these successes, the 
LTEA was criticised for not meeting its mandate.

The LTEA was accused of miscommunicating 
the expectations of how many and what kind of 
jobs would be available to northerners, the man-
date of the LTEA and the process it would follow. 
These issues were blamed on the lack of involve-
ment of Northerners in the development and de-
sign of the program, an issue that was somewhat 
improved with Wuskwatim and Keeyask, two 
projects that incorporated the Hydro Northern 
Training and Employment Initiative (HNTEI).125

The HNTEI ran from 2001 until 2010, and was 
funded by the federal and provincial governments 
along with MH. The initiative was managed by 
the Manitoba Métis Federation and the Wusk-
watim & Keeyask Training Consortium (WKTC), 
made up of northern First Nations. The goal of 
the consortium was to train more than 1,000 in-
dividuals from five Cree Nations and other In-
digenous people and to secure 794 jobs on the 
two generating station projects. As of 2010, there 
were over 2,600 participants trained in various 
capacities and almost 1,400 of them found work 
post-training, although it is not clear what kind 
of work they found.126

MacKinnon concludes that both the LTEA 
and HNTEI increased community participation 
and employment, but some of the same mistakes 
made in these programs were repeated with 

Table 2  �Total Project Hires – January 2012 to December 2018

Total Hires Percentage of Total Hires

Total Project Hires 18,019 n/a

Indigenous 7,520 42 per cent

Manitobans 12,324 68 per cent

Partner Communities 3,576 20 per cent

s ou rce: https://keeyask.com/the-project/employment/employment-statistics/total-hires-by-trade/ 
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Finally, even today, more than 70 years after 
Fox Lake was promised a reserve the commu-
nity has received only a tiny fraction of the land 
it is owed. The community was excluded from 
the NFA largely because it had so little of its own 
land at the time of signing in 1977.

Bipole III and First Nations
The process for determining the Bipole III rout-
ing and the subsequent success in getting the east 
side designated as a UNESCO World Heritage Site 
will hopefully begin to build trust with the four 
First Nation communities who are signatories. 
This designation is noteworthy because of the 
importance placed on cultural values:

Pimachiowin Aki, which is Anishinaabemowin 
(Ojibwe) for “the land that gives life,” is Canada’s 
first mixed World Heritage property. Blending 
both natural and cultural heritage values, this 
large intact boreal forest ecosystem under 
Indigenous stewardship, is an exceptional 
example of the indivisibility of the natural 
environment and the cultural identity and 
traditions of Indigenous peoples.134

Much criticism has been directed at the extra 
cost to run Bipole III down the west side, but 
critics rarely acknowledge the importance of the 
east side to both the environment and the Indig-
enous people who live there. As climate change 
intensifies, and more people understand the ur-
gent need for a new relationship with First Na-
tions, future generations will surely judge this 
decision in a more favourable light.

First Nations On-Reserve Residential 
Customer Class
Another attempt to make amends with First Na-
tion communities is the PUB’s direction to MH 
to establish a First Nations On-Reserve Residen-
tial customer class which will not see a rate in-
crease for 2018/19. The PUB agreed with the tes-
timony from the Assembly of Manitoba Chiefs 
and the Social Planning Council of Winnipeg 

relationship. Of great concern are the reports 
of sexual exploitation and abuse the commu-
nity’s girls and women were subjected to from 
MH workers.

As reported by Melissa Martin, somehow the 
community not only survived the abuse, it has man-
aged to force change. According to the Fox Lake 
community members interviewed by Martin:132

“The community had long told Hydro about 
the social impacts of development there; those 
lessons, Cole says, helped shape some features 
of the Keeyask and Keewatinohk developments 
that were designed to mitigate not just the 
environmental impacts, but the social ones too.”

“One of the lessons of working with the 
community of Fox Lake, which they brought to 
the forefront in the mid- to- late- 90s through 
discussion with Manitoba Hydro, was the real 
impact that an influx of workers can have on 
a population, and what that looks like and 
what that feels like if you’re the community 
experiencing it.”

“I do think Hydro has changed quite 
significantly in terms of its willingness to 
address those issues.”

“’You’ve got to make sure that we are participants, 
because this is our homeland,” Kirkness says.

“We’ve got to understand how it’s going to 
benefit us as First Nations people, and how’s it’s 
going to benefit other First Nations in the area. 
They can’t just come and do what they want and 
leave. The time for that is gone.”’

The Calls for Justice from the Final Report of the 
National Inquiry into Missing and Murdered 
Indigenous Women and Girls include specific 
recommendations for Manitoba Hydro, includ-
ing a public inquiry into the sexual violence and 
racism reported in northern Manitoba. There is 
also a call for more provisions in impact-benefit 
agreements to ensure the safety of Indigenous 
women, girls and 2SLGBTQQIA people.133



M anitoba Hydro – The Long View 23

The Manitoba-Minnesota power line and 
the Manitoba Métis Federation
Finally, the still evolving case of the completion of 
the Manitoba-Minnesota power line has thrown 
a wrench into the completion of MH’s US con-
nection in Duluth, Minnesota. Obtaining federal 
approval was the last step to finishing the pow-
er line, but that approval had been put on hold.

At issue is a disagreement between the pro-
vincial government and the Manitoba Métis 
Federation (MMF) that prevented the Canadian 
government from granting approval. The federal 
government has a constitutional duty to consult 
with Indigenous communities, and had it approved 
the project before the MMF and the province set-
tle their dispute, the MMF said it would take the 
federal government to court, thereby ensuring a 
lengthier and more costly delay.140

Premier Pallister took a strong stand against the 
$67 million payment — spread over 50 years — MH 
agreed to pay the MMF. The payment was for the 
MMF allowing the transmission line to be built 
on their land, or any future domestic transmis-
sion lines under 250 kilometres in length, for up 
to 50 years. The payment would “fully and final-
ly address and satisfy all concerns of the Métis 
with respect to existing transmission projects as 
well as identified projects,” such as the Manitoba-
Minnesota line and Bipole III.141

Pallister reiterated his position in a meet-
ing with the Prime Minister on May 29, 2019, 
saying that “real reconciliation does not mean 
buying acquiescence from people; it means lis-
tening”.142 MMF President David Chartrand has 
strongly disagreed that the payment was ‘hush 
money’, as the Premier has called it. The lawyer 
for the MMF calls the deal an impact and bene-
fits agreement, which he claims are common in 
Canada. MH’s ex-board chair, Riley who, along 
with eight other members, quit the board at the 
same time as the controversy erupted, said that 
“The agreement with the Manitoba Metis Fed-
eration was carefully vetted by the board. It met 
our legal obligations, encompassed a multiplic-

that that electricity bills place a too heavy bur-
den on First Nation communities. Many north-
ern communities do not have access to natural 
gas for heating, and winter heating bills can be 
very high. The panel recognized that this fac-
tor, combined with high rates of poverty and 
poor housing on many reserves makes energy 
poverty an acute problem.135

Despite recognizing the burden energy costs 
put on northern communities, MH is appeal-
ing this PUB decision. It once again referred to 
the possibility of interest rate increases and/or 
drought as risks it had to prepare for, an argu-
ment the PUB did not agree with.136

Finally, there are four remote First Nations 
located in the ‘Diesel Zone’ — so called because 
it is off MH’s grid. Sayisi First Nation, Shamat-
tawa First Nation, Barren Lands First Nation 
and Northlands Denesuline First Nation rely 
on expensive and heavily polluting diesel gen-
erators to meet their energy needs.137 These 
small communities are isolated and it is not 
economically feasible to run expensive hydro 
lines to them, especially given the small amount 
of electricity that would be consumed.138 To 
date the provincial and federal governments 
have not agreed on the best way to replace the 
diesel generators.

First Nation communities have paid a far-too-
heavy cost for hydro development in Manitoba, 
and received little in return. Loss of traditional 
lands and way of life, pollution and the racist 
treatment of community members over decades 
is now exacerbated by First Nations not being 
able to afford the electricity generated by the 
dams built on their land. The PUB clearly saw 
the injustice in making these communities pay 
for MH’s newly-found risk aversion.

The zero per cent rate increase does not rec-
tify energy poverty, but it is a step forward. The 
Panel notes that this move is consistent with the 
principle of reconciliation, as defined in The Path 
to Reconciliation Act,139 legislation MH needs to 
take to heart.
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tions plan on opposing the decision in court. The 
MMF, on the other hand, agrees with the move 
and the recommendations, although it is still 
pursuing legal action against the province for 
cancelling the impact and benefits agreement.144

It is clear is that political manoeuvering around 
hydro issues has not diminished, especially now 
that newly empowered First Nation and Métis 
communities are taking a strong stand to pro-
tect their rights and seek redress for past pain 
and suffering.

ity of projects, covered a 50-year period, and was 
structured to ensure the money went to the peo-
ple who should benefit from it.” 143

On June 14, the federal government approved 
the transmission line. The green light followed 
the National Energy Board’s recommendation 
that the project be approved based on 28 condi-
tions. Hydro must ensure that at least 20 per cent 
of construction contracts include First Nation 
suppliers, subcontractors, workers and trainees. 
Despite the recommendations, several First Na-
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supply of power; and, the size of MH’s debt.146 
Like the BCG report, Tritschler concluded that 
MH had proceeded too quickly with its devel-
opment plan and that it should have explored 
alternative plans including a thermo-generating 
facility. It also concluded that MH should have 
secured import/export contracts with Saskatch-
ewan and the US.147

Both the Conservatives and the NDP were 
proponents of the Nelson River Hydroelectric 
Project — which was also supported by the fed-
eral government — but there were differences in 
opinion as to how the CRD and LWR should un-
fold. In the late 1960s, the ruling Conservatives 
supported MH’s decision to postpone inquiries 
into LWR and to go with a higher-level CRD plan 
that would flood 100,000 acres of boreal forest 
and uproot the entire First Nation community 
of South Indian Lake. This decision proved very 
unpopular with the public.148 Critics accused 
the Conservatives and MH of not caring about 
Indigenous people’s rights or wellbeing. There 
were also concerns about the lack of research 
into the long-term environmental effects of the 
higher-level option.149

In 1969 the heated controversy culminat-
ed in Premier Weir’s sudden election call, and 

It is not surprising that Keeyask and Bipole III get 
so much attention. Not only are they important 
to Manitoba’s economy and standard of living, 
they provide an irresistible platform on which 
to score political points. Whether it be the NDP 
or Conservatives showcasing their version of re-
gional development or criticising the decisions 
made, MH is a political football in continual play. 
A brief look at the great hydro debate of the late 
1970s which culminated in the 1979 Tritschler 
Report demonstrates this point.

The Tritschler Report
The Tritschler report was commissioned by 
the Conservative government of Sterling Lyon 
in 1977. Retired chief justice George Tritschler 
was tasked with examining the economy and ef-
ficiency of MH’s decisions around the Churchill 
River Diversion (CRD) and Lake Winnipeg Reg-
ulation (LWR).145

Similarities with the Tritschler Report and 
the terms of reference for both the BCG and the 
more recent inquiry proposed by the Conserva-
tives are remarkable. At issue in the Tritschler 
report were; cost overruns; declining demand for 
electricity in the 1970s which led to an excess in 

Manitoba Hydro and Party 
Politics — Coming Full Circle
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35 per cent in 1978/79 and it made a $45.7 million 
profit.154 The fortuitous turn of events allowed the 
Conservatives to take credit for the project, de-
spite having criticized the NDP’s choice in devel-
opment plans. So pleased were the Conservatives 
with the results of the development, that during 
the inauguration of the Long Spruce Generating 
Station in 1979, Sterling Lyon declared before a 
crowd that included foreign dignitaries: ‘“the 
next step is to move on with further construc-
tion” and to secure “extra provincial power sales 
and exchanges that will enable us to carry on.”’ 155

The adage that history repeats itself applies 
to some aspects of these two chapters in MH’s 
story. In both cases there was disagreement as to 
how to move forward, with the NDP choosing the 
more expensive, but environmentally less damag-
ing option;156 there were cost and time overruns 
stemming from geo-technical complications; and 
MH debt became the topic of Conservative and 
public discontent. In both cases inquiries and 
reports were commissioned even as the projects 
came into service and exports grew.

But there were differences too. With Wusk-
watim, Keeyask and Bipole III, the NDP-led gov-
ernment engaged in intensive consultations with 
First Nation communities and brought them 
on as partners. They also ensured that they had 
signed export contracts in place before seeking 
PUB approval. The approval process itself had 
been substantially tightened, ensuring as much 
as possible that any plans were vetted by outside 
experts. Despite taking these steps, the contro-
versy continues.

Given the importance of hydro development 
and the impact it has on Indigenous and non-
Indigenous Manitobans alike, political drama 
is clearly unavoidable. The fact that information 
about development is transparent and debated 
in the public sphere is a positive aspect of hav-
ing the utility publically owned and regulated by 
the PUB. Political partisanship aside, one could 
argue that having political parties challenging 
each other over such an important player in 

his government’s defeat by Ed Schreyer’s NDP, 
which formed a minority government. The NDP, 
armed with an interim report by David Cass-
Beggs — who would himself prove to be a high-
ly controversial figure — changed the high-level 
CRD plan and approved the regulation of water 
levels of Lake Winnipeg. This change in plan be-
came highly contentious for both technical and 
financial reasons.150

The CRD project went two years over sched-
ule and cost overruns for it along with LWR, the 
Kettle Generations Station and the Long Spruce 
Generating Station were considerable. MH rate 
increases to ameliorate MH’s debt were as high 
as 29 per cent in 1976.151 These developments 
proved unpopular and in 1977 the NDP was de-
feated by Lyon’s Conservatives, who quickly com-
missioned the Tritschler Report.

The commission’s mandate was to find an 
explanation for MH’s larger debt (similar to the 
levels we’re seeing today). The Conservatives 
were finding it convenient to connect the dots 
between MH’s economic situation and what they 
termed as NDP mismanagement, in order to pro-
mote their own political agenda.152 But similar 
to the BCG report, the commission did not in-
clude social and environmental issues, and did 
not compare these impacts across the variety of 
development plans put forward.153

The value of looking at the controversy around 
the Nelson River Hydroelectric Project is that we 
can rise above the politics and see with hindsight 
the net costs and benefits of the development. The 
extensive damage to First Nations communities 
from this development resulted in the Northern 
Flood Agreement, explained earlier in this report. 
What is not always emphasized is just how much 
non-Indigenous Manitobans benefited. The low 
rates, reliable service and technical sophistica-
tion most Manitobans benefit from today are the 
legacy of this massive investment.

Even before the Tritschler commission was 
finished, MH’s fortunes were improving. Sales 
were up, including exports, revenues increased 
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Manitoba’s economy is an example of democracy 
in action. That being the case, there is an issue 
that was not in play in the 1970s which needs 
to be seriously considered today: privatization.

Privatization
Is Privatization Really a Possibility?
The prospect of privatization was not on anyone’s 
radar when the last great hydro debate was tak-
ing place. Since then there has been a decided 
change in public policy, with proponents of free 
market principles and small government making 
deep inroads into public discourse. Starting in 
the 1970s, deregulation of the electric utility sec-
tor began taking effect in the US and had spread 
to Alberta by the 1990s. Deregulation debates 
were also taking place in Ontario and BC.157 Both 
Ontario and BC have flirted with various sorts 
of private involvement in their public utilities, 
with questionable results.

It was ex-Premier Gordon Campbell who 
oversaw BC Hydro’s foray into the private sec-
tor, and his hiring by the Manitoba government 
to lead the inquiry into Keeyask and Bipole III 
raised concerns for that reason. Under Campbell’s 
leadership, the BC Liberal government devised a 
new energy policy that de-coupled the four ma-
jor components of BC Hydro: administration 
and customer service, distribution, generation 
and transmission, with the intent to privatize 
some of them. The for-profit company Accen-
ture took over BC Hydro’s major service activi-
ties, including customer services, information 
technology, financial services, human resources, 
and procurements — fully one third of the com-
pany’s workforce. There was concern about the 
lack of public oversight, making it impossible to 
confirm whether or not Accenture would make 
good on its promise to save BC Hydro $250 mil-
lion over ten years.158

The B.C. government ended its relationship 
with Accenture in April 2018, returning the out-
sourced work to the crown corporation. A B.C. 

Hydro spokesperson said last year that Accen-
ture had “saved the utility $250 million while 
providing world class call centre service,” but 
an official from MoveUP, a union representing 
employees of both B.C. Hydro and Accenture, 
disputed that claim, saying the projected sav-
ings had never materialized.159

A similar strategy was used in Manitoba when 
the Conservative government of Gary Filmon, 
despite promises that it would not privatize MTS, 
began the process in 1994. It sold off its coaxial 
cable system, even though an Ernst and Young 
report found that owning the system gave MTS 
a strategic advantage and that selling it would 
be detrimental to MTS’s future.160

Then Filmon’s government made a deal for 
$47 million with an American company to run 
MTS’s telemarketing services. Next it carved MTS 
into four separate divisions, all the while claim-
ing that the restructuring had nothing to do with 
privatization. Next it commissioned three sep-
arate reports from brokerage firms who would 
eventually profit handsomely from privatization. 
On May 2, 1996, Filmon’s government announced 
it would privatize MTS, despite the groundswell 
of public protest.161

Even though the hydro-electricity sector is 
different from the telecommunication sector, 
both examples are crown corporations, and 
there is a template for privatizing crowns that 
follows this pattern:

•	 Tell the public that there is a major 
problem with the crown

•	 Hire private-sector consultants to 
confirm and cement the narrative that the 
problem is one of too much government 
interference

•	 Separate divisions of the crown, ostensibly 
to make it run more efficiently

•	 Begin to sell off the divisions to the private 
sector

The recent formation of a new crown corpora-
tion — Efficiency Manitoba — to handle MH’s 
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sive give away of public assets”, and that “[t]he 
dramatic rate increase that BC Hydro customers 
face is because of support for private power”.163

It would be naïve to think that privatizing 
MH would be done in such a way as to trigger 
a referendum. If it happens, it will be covertly, 
perhaps along the lines of how BC Hydro sold 
off assets to private companies:

The beneficiaries of Gordon Campbell’s 
private power agenda would like this to be 
forgotten. They would prefer us to believe that 
the dramatic increases in electricity rates are 
the result of inherent inefficiencies of public 
enterprises such as BC Hydro rather than the 
government’s deliberate support of a private 
power agenda. If there is one lesson from this 
experience it should be that privatization has a 
price—a price that should not be forgotten and 
that should inform future debates when private 
interests (and governments beholden to them) 
promote such agendas.164

Could the same thing happen in Manitoba? That’s 
a question Manitobans have to keep asking.

demand side management follows the PUB’s 
recommendation to do so. It also separates DSM 
activities into a separate entity from MH, po-
tentially removing it from the protection of The 
Manitoba Hydro Amendment Act which stipu-
lates that any move by the government to privat-
ize MH must be put to a public referendum.162

Finally, privatization is already on the provin-
cial menu, with recent servings being the sale of 
the provincial tree nursery, sale of an airport at 
The Pas — along with provincial water bombers, 
the awarding of provincial medical air services, 
and instructions by the government for Mani-
toba Liquor and Lotteries to consider allowing 
more private liquor sales. None of these initia-
tives was part of the Conservative’s 2016 elec-
tion commitments, leaving some to wonder if 
MH is next.

What’s Wrong With Privatization?
According to Simon Fraser University Profes-
sor John Calvert, under Campbell’s leadership 
BC Hydro opened up its crown land and water 
rights to private interests, resulting in a “mas-



M anitoba Hydro – The Long View 29

though that future is filled with uncertainty, the 
one game changer that is inevitable is a societal 
move away from fossil fuels.

A province having public control of an ex-
portable source of renewable energy has to be 
seen as a tremendous advantage, one that should 
be seized regardless of which government is in 
power. Indeed the federal Conservative party 
recognizes Manitoba’s potential and is promot-
ing inter-provincial hydro power sales.165 The po-
tential to electrify its transportation sector and 
to lead the country in fighting climate change is 
great. Manitobans need government leadership 
on this pressing issue.

What Manitobans don’t need is another great 
hydro debate. Just as the province benefited from 
past development, we will, with the fullness of 
time, benefit from Keeyask and Bipole III. Were 
there mistakes made? Yes. But there was also 
progress: improving relationships with First 
Nations; less environmental damage and more 
community consultation; more upfront export 
contracts; improved reliability; and more job 
creation through partnerships with social en-
terprises and First Nation enterprises.

The damage to Manitoba’s Indigenous com-
munities is profound, but so is the potential for 

MH has a long history of development and in-
novation, combined with political controversy 
and, in the case of First Nation communities, 
outright exploitation and abuse. But, as this re-
port demonstrates, it would be wrong to suggest 
that the utility is not changing, or that it has not 
learnt from past mistakes.

It would also be a mistake to judge the cor-
poration on narrow economic parameters alone, 
such as debt levels or the price of fracked gas, at 
a particular point of time. Such information is of 
course useful, and can help guide decision mak-
ing, but a longer, deeper perspective is needed 
to get an accurate picture of the utility and its 
net contribution to the province.

We are fortunate that this utility is a crown 
corporation so that government can have a say in 
how it is run. We have to be careful not to con-
fuse government involvement with government 
interference. It is not a private corporation, to 
be judged by the narrow performance indicators 
shareholders employ. If we are to pass judgement, 
it should be on how well it serves Manitobans.

Manitoba’s settler community has benefited 
tremendously from past decisions to develop 
Manitoba’s hydro resources, and it will remain 
dependent on hydro for its future wellbeing. Al-

Conclusion



canadian centre for policy alternatives — MANITOBA30

Indigenous communities, and offered viable al-
ternatives to our fossil fuel economy.

That will be a legacy no private consulting 
firm or bond rating agency will capture.

the province to use MH as an agent for recon-
ciliation. With leadership, patience and respect, 
MH’s lasting legacy could be that it helped to 
chart a new prosperous course for northern and 
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